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COMPACT GOAL

This Compact aims to expand and improve the reliability of water supply, sanitation, and drainage services in select 
urban and peri-urban areas of the capital city of Lusaka with the objective of decreasing the incidence of water-related 
diseases, generating time savings for households and businesses, and reducing non-revenue water in the water supply 
network. 

COMPACT AT A GLANCE

Compact Signed	 05-10-2012
Entry Into Force	 11-15-2013
Compact End Date	 11-15-2018
Compact Total	 $354,757,640
Amount Committed	 $12,508,466
Amount Expended	 $12,356,985
Estimated Program Beneficiaries	 1,241,959
Estimated Increase in Household Income	 $229,800,000

% OF TOTAL COMPACT	 BUDGET (USD MILLIONS)

80%	 Infrastructure Activity	 $283.2
8%	 Institutional Strengthening Activity 	 $26.9
11%	 Program Administration and Audit	 $38.8
2%	 Monitoring and Evaluation	 $5.8

Infrastructure Activity
PROJECT COST TOTAL CONTRACT COMMITMENTS* TOTAL PROJECT EXPENDITURES*†

$283,200,000 $8,541,527 $8,488,036

This activity supports infrastructure managed by 
the Lusaka Water and Sewerage Company and 
Lusaka City Council. A key focus is rehabilitation of 
Lusaka’s water supply network, including reducing 
non-revenue water. It also will expand portions of 
the city’s water supply network; rehabilitate and 
expand portions of the sewer networks; and improve 
drainage infrastructure. 

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Core Water Network Rehab

Chelston Branch Expansion

Sewer-shed Expansion & Upgrade

Central Branch Extension

Bombay Drain Improvement

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

1,241,959 $346,700,000 Increases in the number of house-
holds with access to improved 
water supply to 16,790. A drop in 
the percentage of non-revenue 
water by Lusaka Water and 
Sanitation from 48% to 25% and 
a decrease in the incidence of 
infectious diarrhea from 13.8% 
to 9.7% and reduction in time 
spent gathering treated water for 
women and children of 31.6 million 
hours annually.

Engineering designs and resettle-
ment action plans have reached 
an advanced stage and are being 
finalized. Evaluations for the 
Program Management Consultant 
(PMC) have been finalized and 
award is pending. 

Progress has been made with 
regard to installation of pre-paid 
meters at government institutions 
and other policy reforms.

Project Preparation Project Implementation
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Institutional Strengthening 
Activity 

PROJECT COST TOTAL CONTRACT COMMITMENTS* TOTAL PROJECT EXPENDITURES*†

$26,900,000

This activity will provide technical assistance to 
LWSC and LCC to continue ongoing government 
sector reform efforts designed to improve sector 
management and sustainability of MCC investments. 
It will also improve pro-poor service delivery 
through institutional capacity building and an 
innovation grants program.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Institutional Support to LWSC

Institutional Support to LCC

Innovation Grant

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

N/A N/A Technical assistance should build 
capacity within Lusaka Water 
Supply to undertake comprehen-
sive asset management planning 
and execution, carry out effective 
environmental management and 
monitoring, institutionalize and 
improve gender mainstreaming 
and conduct effective outreach to 
ensure pro-poor water sanitation 
service delivery.

 

*Commitments represent the aggregate of both activities under the compact project. Expenditures represent the aggregate of both activities under the compact project.
†Expenditures are the sum of cash outlays and quarterly accruals for work completed but not yet paid or invoiced.
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